

Project Management

A Practitioner's Guide

Steven M. Bragg

Table of Contents

Chapter 1 – Overview of Project Management	1
Learning Objectives	1
Introduction.....	1
Project Management Activities	1
The Need for Project Management.....	3
Program Management.....	3
Portfolio Management.....	4
Project Support.....	4
Project Sponsor.....	4
Project Stakeholders.....	5
Project Steering Committee.....	5
Resource Managers	5
The Customer.....	6
Impacted Employees.....	6
The Project Team	6
The Impact of Organizational Structures on Projects	6
Stakeholder Management	8
The Notification Matrix.....	9
Managing Expectations.....	9
Resistance to Change.....	10
Chapter Summary.....	10
Review Questions	11
Review Answers	12
Chapter 2 – Project Initiation	13
Learning Objectives	13
Introduction.....	13
Triggering Conditions.....	13
Solution Analysis.....	13
Risk Analysis	14
Interdependency Analysis	14
Stakeholder Analysis.....	14
Other Factors to Consider	15
Requirements Analysis.....	15
Chapter Summary.....	16
Review Questions	17
Review Answers	18
Chapter 3 – Project Selection	19
Learning Objectives	19
Introduction.....	19
Qualitative Evaluations.....	19
Quantitative Evaluations.....	20
Payback Period	20
Discounted Payback.....	21
Internal Rate of Return	22
Net Present Value	22
Real Options	24
Capital Rationing.....	26
Chapter Summary.....	27
Review Questions	28
Review Answers	29

Table of Contents

Chapter 4 – Project Phases.....	31
Learning Objectives	31
Introduction.....	31
Phase 1 – Project Concept.....	31
Phase 2 – Project Definition	31
Phase 3 – Project Planning.....	32
Phase 4 – Preliminary Studies.....	32
Phase 5 – Project Performance.....	32
Phase 6 – Project Post-Completion.....	33
Additional Commentary on Project Phases.....	33
Overlapping Phases	33
Stopping a Project	34
Not Stopping a Project.....	34
Using a Reduced Number of Phases.....	34
Additional Topics.....	35
Project Charter	35
Project Scope.....	36
Statement of Work.....	36
Project Management Plan.....	38
Chapter Summary.....	38
Review Questions	40
Review Answers	41
 Chapter 5 – Project Planning	 43
Learning Objectives	43
Introduction.....	43
The Project Planning and Control System	43
The Work Breakdown Structure.....	44
Task Relationship Identification.....	47
Bottom-Up Estimating	48
Gantt Charts	50
Critical Path Method (CPM).....	51
Program Evaluation and Review Technique (PERT).....	53
Differences between CPM and PERT.....	55
Project Management Constraints	55
What-If Analysis.....	57
Staffing Management.....	57
Resource Leveling	58
Optimizing the Schedule	59
Chapter Summary.....	60
Review Questions	61
Review Answers	62
 Chapter 6 – Trade-Off Analysis.....	 63
Learning Objectives	63
Introduction.....	63
Project Constraints.....	63
Time Frame.....	64
Cost	64
Resources.....	64
The Final Variable	64
Scope	65
Scope Creep.....	65
Trade-Off Analysis	66
When No Additional Funds Are Available.....	66
When More Funds Are Available.....	67
Adjusting Project Scope	68

Table of Contents

Project Constraints at the Enterprise Level	70
Chapter Summary	70
Review Questions	71
Review Answers	72
Chapter 7 – Change Control.....	73
Learning Objectives	73
Introduction.....	73
Issue Management.....	73
Change Order Management.....	73
Levels of Change Notification.....	74
Configuration Management.....	74
Gold Plating Effects.....	75
Capping Changes	75
Consider Negative Effects.....	75
Chapter Summary.....	76
Review Questions	77
Review Answers	78
Chapter 8 – Project Close-Out	79
Learning Objectives	79
Introduction.....	79
Is the Project Finished?.....	79
Scope Analysis	79
Plan Analysis	79
Operational Analysis	80
Handoff Analysis.....	81
The Waived Suggestions List	81
Personnel Reviews	82
Chapter Summary.....	82
Review Questions	83
Review Answers	84
Chapter 9 – Project Estimating	85
Learning Objectives	85
Introduction.....	85
Estimating and the Nature of a Project	85
The Need for Specifications	86
Rough Order of Magnitude Estimates.....	86
Estimating Methods.....	86
Analogous Estimating.....	87
Apportionment Estimating.....	87
Bottom-Up Estimating.....	88
Parametric Estimating.....	88
Phased Estimating.....	89
Expert Judgment.....	89
Types of Contractor Billing Arrangements.....	89
Estimate Padding.....	90
Dealing with Pushback.....	90
Budgeting	91
Chapter Summary.....	91
Review Questions	92
Review Answers	93
Chapter 10 – Project Risk Management	95
Learning Objectives	95
Introduction.....	95

Table of Contents

Risk Management	95
Risk Identification	96
Risk Analysis	97
Risk Mitigation Tactics	98
Contingency Funding	99
Risk Logging	99
Chapter Summary	100
Review Questions	101
Review Answers	102
Chapter 11 – Project Quality Management	103
Learning Objectives	103
Introduction	103
Integration of Quality into a Project	103
Costs Impacted by Quality	103
Quality Assurance	104
Quality Tools	104
Control Charts	104
Pareto Charts	106
Cause-and-Effect Diagrams	106
Check Sheets	107
Root Cause Analysis	108
Chapter Summary	109
Review Questions	110
Review Answers	111
Chapter 12 – Project Procurement Management	113
Learning Objectives	113
Introduction	113
Procurement Management Plan	113
Supplier Selection Criteria	113
Supplier Financial Analysis	114
Supplier Capability Analysis	115
Supplier Responsiveness Analysis	116
Other Analysis Issues	116
The Bidding Process	117
Contents of a Bid Package	117
The Bidding Process Flow	118
Contract Pricing Arrangements	119
Firm Fixed Price	119
Fixed Price with Adjustments	119
Cost plus Pricing	120
Time and Materials Pricing	121
Summary of Pricing Arrangements	122
Make-or-Buy Analysis	122
Contract Terms and Conditions	122
The Employee or Contractor Designation	125
Contracts and Purchase Orders	126
Closing out Procurement Activities	127
Chapter Summary	127
Review Questions	128
Review Answers	129
Chapter 13 – Project Measurement and Reporting	131
Learning Objectives	131
Introduction	131
Work Package Measurement	131

Table of Contents

Progress Monitoring	131
Cost Variance Reporting	132
Labor Rate Variance	133
Purchase Price Variance	133
Variable Overhead Efficiency Variance.....	134
Fixed Overhead Spending Variance	134
The Cost and Schedule Performance Chart	135
Escalation Thresholds	136
Earned Value Management.....	137
Schedule Performance Index.....	138
Cost Performance Index	139
Project Close-Out.....	139
Measuring Non-Critical Activities.....	140
Measuring High-Volume Tasks.....	140
Measuring the Rate at Which Costs are Incurred.....	140
Project Reporting	140
Traffic Light Reporting	140
Management Reviews	141
Technical Reviews.....	141
Tollgate Reviews	141
Record Keeping.....	141
Chapter Summary	142
Review Questions	143
Review Answers	144
Chapter 14 – Project Management Best Practices	145
Learning Objectives	145
Introduction.....	145
Project Management Best Practices.....	145
Problem Escalation and Resolution	148
Chapter Summary.....	148
Review Questions	149
Review Answers	150
Chapter 15 – Enterprise Project Management.....	151
Learning Objectives	151
Introduction.....	151
Enterprise Project Management	151
Types of Project Portfolios.....	152
The Flow of Projects	153
The Schedule of Future Projects	153
Chunking	154
The Project Management Office	154
Technology Requirements.....	157
The Corporate Knowledge Base.....	157
Chapter Summary.....	158
Review Questions	159
Review Answers	160
Chapter 16 – Special Subjects	161
Learning Objectives	161
Introduction.....	161
Innovation Projects.....	161
Agile Project Management	161
Incremental Delivery	163
Task Boards	164
Burndown Charts.....	164

Table of Contents

Dealing with Unfamiliar Situations	165
Milestone Analysis	166
The Crash Point	166
Fast-Tracking Issues	167
Chapter Summary	167
Review Questions	168
Review Answers	169
Chapter 17 – Change Management.....	171
Learning Objectives	171
Introduction	171
When Change Initiatives Are Most Necessary	171
The Strategy of Change	172
The Impact of Lead Time on Change Initiatives	172
PEST Analysis	173
The Most Difficult Environments for Change	173
Change Management Pitfalls	174
Dealing with an Environment of Repeated Failures	175
Dealing with Adverse Motivations	175
How to Structure a Project to Succeed	175
Creating Wins	176
Drivers of Change	177
Tipping Point Leadership	177
Development Laboratories	178
Bottom-Up and Top-Down Change	178
The Impact of Turnover	179
The Impact of Prior Sales	179
Chapter Summary	180
Review Questions	181
Review Answers	182
Chapter 18 – Team Development.....	183
Learning Objectives	183
Introduction	183
What is a Team?	183
Issues Impacting Ineffective Teams	183
Identification of Team Members	184
Team Structure	185
Team Transitions	185
Communication Systems	185
Collaboration Issues	186
Team Emotional Intelligence	186
Team Engagement	189
Backup Planning	189
Conflict Resolution	189
Dealing with Counterproductive Behavior	190
Internal Conflict Resolution	191
Socialization Levels	191
Innovation Issues	192
The High-Performance Team	192
Team Duration	193
Team Termination	193
Characteristics of an Effective Team	193
Chapter Summary	194
Review Questions	195
Review Answers	196

Table of Contents

Chapter 19 – Team Management	197
Learning Objectives	197
Introduction	197
Management Style	197
Management Behavior	198
Listening Skills	199
Coaching Skills	199
Management’s Treatment of Teams	200
Periodic Status Meetings.....	201
Milestone Analyses	201
Team Measurements	202
The Decision Making Process	202
Consensus Building	202
Incorrect Consensus Outcomes	203
Causes of Faulty Decisions.....	204
Group Pressure	204
Conformity.....	204
Decision Cascades.....	204
Polarization	204
Confidence	204
Improvements to the Decision Making Process	205
Deviant Thinking	205
Chapter Summary	205
Review Questions	206
Review Answers	207
Glossary.....	209
Index	213