

# **Project Management**

---

2<sup>nd</sup> Edition

Steven M. Bragg

# Table of Contents

---

<b>Chapter 1 – Overview of Project Management</b> .....	<b>1</b>
Learning Objectives .....	1
Introduction.....	1
Project Management Activities .....	1
The Need for Project Management.....	3
Program Management.....	3
Portfolio Management.....	4
Project Support.....	4
Project Sponsor.....	4
Project Stakeholders.....	5
Project Steering Committee.....	5
Resource Managers .....	5
The Customer.....	6
Impacted Employees.....	6
The Project Team .....	6
The Impact of Organizational Structures on Projects .....	6
Stakeholder Management .....	8
The Notification Matrix.....	9
Managing Expectations.....	9
Resistance to Change.....	10
Summary .....	10
Review Questions .....	11
Review Answers .....	12
<b>Chapter 2 – Project Initiation</b> .....	<b>13</b>
Learning Objectives .....	13
Introduction.....	13
Triggering Conditions.....	13
Solution Analysis.....	13
Risk Analysis .....	14
Interdependency Analysis .....	14
Stakeholder Analysis.....	14
Other Factors to Consider .....	15
Requirements Analysis.....	15
Summary .....	16
Review Questions .....	17
Review Answers .....	18
<b>Chapter 3 – Project Selection</b> .....	<b>19</b>
Learning Objectives .....	19
Introduction.....	19
Qualitative Evaluations.....	19
Quantitative Evaluations.....	20
Payback Period .....	20
Discounted Payback.....	21
Internal Rate of Return .....	22
Net Present Value .....	22
Real Options .....	24
Capital Rationing.....	26
Summary .....	27
Review Questions .....	28
Review Answers .....	29

## Table of Contents

<b>Chapter 4 – Project Phases.....</b>	<b>31</b>
Learning Objectives .....	31
Introduction.....	31
Phase 1 – Project Concept.....	31
Phase 2 – Project Definition .....	31
Phase 3 – Project Planning.....	32
Phase 4 – Preliminary Studies.....	32
Phase 5 – Project Performance.....	32
Phase 6 – Project Post-Completion.....	33
Additional Commentary on Project Phases.....	33
Overlapping Phases .....	33
Stopping a Project .....	34
Not Stopping a Project.....	34
Using a Reduced Number of Phases.....	34
Additional Topics.....	35
Project Charter .....	35
Project Scope.....	36
Statement of Work.....	36
Project Management Plan.....	38
Summary .....	38
Review Questions .....	40
Review Answers .....	41
 <b>Chapter 5 – Project Planning .....</b>	 <b>43</b>
Learning Objectives .....	43
Introduction.....	43
The Project Planning and Control System .....	43
The Work Breakdown Structure.....	44
Task Relationship Identification.....	47
Bottom-Up Estimating .....	48
Gantt Charts .....	50
Critical Path Method (CPM).....	51
Program Evaluation and Review Technique (PERT).....	53
Differences between CPM and PERT.....	55
Project Management Constraints .....	55
What-If Analysis.....	57
Staffing Management.....	57
Resource Leveling .....	58
Optimizing the Schedule .....	59
Summary .....	60
Review Questions .....	61
Review Answers .....	62
 <b>Chapter 6 – Trade-Off Analysis.....</b>	 <b>63</b>
Learning Objectives .....	63
Introduction.....	63
Project Constraints.....	63
Time Frame.....	64
Cost .....	64
Resources.....	64
The Final Variable .....	64
Scope .....	65
Scope Creep.....	65
Trade-Off Analysis .....	66
When No Additional Funds Are Available.....	66
When More Funds Are Available.....	67
Adjusting Project Scope .....	68

## Table of Contents

Project Constraints at the Enterprise Level .....	69
Summary .....	70
Review Questions .....	71
Review Answers .....	72
<b>Chapter 7 – Change Control.....</b>	<b>73</b>
Learning Objectives .....	73
Introduction.....	73
Issue Management.....	73
Change Order Management.....	73
Levels of Change Notification.....	74
Configuration Management.....	74
Gold Plating Effects.....	75
Capping Changes .....	75
Consider Negative Effects.....	75
Summary .....	75
Review Questions .....	76
Review Answers .....	77
<b>Chapter 8 – Project Close-Out .....</b>	<b>79</b>
Learning Objectives .....	79
Introduction.....	79
Is the Project Finished?.....	79
Scope Analysis .....	79
Plan Analysis .....	79
Operational Analysis .....	80
Handoff Analysis.....	81
The Waived Suggestions List .....	81
Personnel Reviews .....	82
Summary .....	82
Review Questions .....	83
Review Answers .....	84
<b>Chapter 9 – Project Estimating .....</b>	<b>85</b>
Learning Objectives .....	85
Introduction.....	85
Estimating and the Nature of a Project .....	85
The Need for Specifications .....	86
Rough Order of Magnitude Estimates.....	86
Estimating Methods.....	86
Analogous Estimating.....	87
Apportionment Estimating.....	87
Bottom-Up Estimating.....	88
Parametric Estimating.....	88
Phased Estimating.....	89
Expert Judgment.....	89
Types of Contractor Billing Arrangements.....	89
Estimate Padding.....	90
Dealing with Pushback.....	90
Budgeting .....	91
Summary .....	91
Review Questions .....	92
Review Answers .....	93
<b>Chapter 10 – Project Risk Management .....</b>	<b>95</b>
Learning Objectives .....	95
Introduction.....	95

## Table of Contents

Risk Management .....	95
Risk Identification .....	96
Risk Analysis .....	97
Risk Mitigation Tactics .....	98
Contingency Funding .....	99
Risk Logging .....	99
Summary .....	100
Review Questions .....	101
Review Answers .....	102
<b>Chapter 11 – Project Quality Management .....</b>	<b>103</b>
Learning Objectives .....	103
Introduction .....	103
Integration of Quality into a Project .....	103
Costs Impacted by Quality .....	103
Quality Assurance .....	104
Quality Tools .....	104
Control Charts .....	104
Pareto Charts .....	106
Cause-and-Effect Diagrams .....	106
Check Sheets .....	107
Root Cause Analysis .....	108
Summary .....	109
Review Questions .....	110
Review Answers .....	111
<b>Chapter 12 – Project Procurement Management .....</b>	<b>113</b>
Learning Objectives .....	113
Introduction .....	113
Procurement Management Plan .....	113
Supplier Selection Criteria .....	113
Supplier Financial Analysis .....	114
Supplier Capability Analysis .....	115
Supplier Responsiveness Analysis .....	116
Other Analysis Issues .....	116
The Bidding Process .....	117
Contents of a Bid Package .....	117
The Bidding Process Flow .....	118
Contract Pricing Arrangements .....	119
Firm Fixed Price .....	119
Fixed Price with Adjustments .....	119
Cost plus Pricing .....	120
Time and Materials Pricing .....	121
Summary of Pricing Arrangements .....	122
Make-or-Buy Analysis .....	122
Contract Terms and Conditions .....	122
The Employee or Contractor Designation .....	125
Contracts and Purchase Orders .....	126
Closing out Procurement Activities .....	126
Summary .....	127
Review Questions .....	128
Review Answers .....	129
<b>Chapter 13 – Project Measurement and Reporting .....</b>	<b>131</b>
Learning Objectives .....	131
Introduction .....	131
Work Package Measurement .....	131

## Table of Contents

Progress Monitoring .....	131
Cost Variance Reporting .....	132
Labor Rate Variance .....	133
Purchase Price Variance .....	133
Variable Overhead Efficiency Variance.....	134
Fixed Overhead Spending Variance .....	134
The Cost and Schedule Performance Chart .....	135
Escalation Thresholds .....	136
Earned Value Management.....	137
Schedule Performance Index.....	138
Cost Performance Index .....	139
Project Close-Out.....	139
Measuring Non-Critical Activities.....	139
Measuring High-Volume Tasks.....	140
Measuring the Rate at Which Costs are Incurred.....	140
Project Reporting .....	140
Traffic Light Reporting .....	140
Management Reviews .....	141
Technical Reviews.....	141
Tollgate Reviews .....	141
Record Keeping.....	141
Summary .....	141
Review Questions .....	143
Review Answers .....	144
<b>Chapter 14 – Project Management Best Practices .....</b>	<b>145</b>
Learning Objectives .....	145
Introduction.....	145
Project Management Best Practices.....	145
Problem Escalation and Resolution .....	148
Megaproject Best Practices.....	148
Summary .....	149
Review Questions .....	150
Review Answers .....	151
<b>Chapter 15 – Enterprise Project Management.....</b>	<b>153</b>
Learning Objectives .....	153
Introduction.....	153
Enterprise Project Management .....	153
Types of Project Portfolios.....	155
The Flow of Projects .....	155
The Schedule of Future Projects .....	156
Chunking .....	156
The Project Management Office .....	156
Technology Requirements.....	159
The Corporate Knowledge Base.....	159
Summary .....	160
Review Questions .....	161
Review Answers .....	162
<b>Chapter 16 – Special Subjects .....</b>	<b>163</b>
Learning Objectives .....	163
Introduction.....	163
Innovation Projects.....	163
Agile Project Management .....	163
Incremental Delivery .....	165
Task Boards .....	166

## Table of Contents

Burndown Charts .....	166
Dealing with Unfamiliar Situations .....	167
Milestone Analysis .....	168
The Crash Point .....	168
Fast-Tracking Issues .....	169
Summary .....	169
Review Questions .....	170
Review Answers .....	171
<b>Chapter 17 – Change Management.....</b>	<b>173</b>
Learning Objectives .....	173
Introduction .....	173
When Change Initiatives Are Most Necessary .....	173
The Strategy of Change .....	174
The Impact of Lead Time on Change Initiatives .....	174
PEST Analysis .....	175
The Most Difficult Environments for Change .....	175
Change Management Pitfalls .....	176
Dealing with an Environment of Repeated Failures .....	177
Dealing with Adverse Motivations .....	177
How to Structure a Project to Succeed .....	177
Creating Wins .....	178
Drivers of Change .....	179
Tipping Point Leadership .....	179
Development Laboratories .....	180
Bottom-Up and Top-Down Change .....	180
The Impact of Turnover .....	181
The Impact of Prior Sales .....	181
Summary .....	182
Review Questions .....	183
Review Answers .....	184
<b>Chapter 18 – Team Development.....</b>	<b>185</b>
Learning Objectives .....	185
Introduction .....	185
What is a Team? .....	185
Issues Impacting Ineffective Teams .....	185
Identification of Team Members .....	186
Team Structure .....	187
Team Transitions .....	187
Communication Systems .....	187
Collaboration Issues .....	188
Team Emotional Intelligence .....	188
Team Engagement .....	191
Backup Planning .....	191
Conflict Resolution .....	191
Dealing with Counterproductive Behavior .....	192
Internal Conflict Resolution .....	192
Socialization Levels .....	193
Innovation Issues .....	194
The High-Performance Team .....	194
Team Duration .....	195
Team Termination .....	195
Characteristics of an Effective Team .....	195
Summary .....	196
Review Questions .....	197
Review Answers .....	198

## Table of Contents

<b>Chapter 19 – Team Management</b> .....	<b>199</b>
Learning Objectives .....	199
Introduction .....	199
Management Style .....	199
Management Behavior .....	200
Listening Skills .....	201
Coaching Skills .....	201
Management’s Treatment of Teams .....	202
Periodic Status Meetings.....	203
Milestone Analyses .....	203
Team Measurements .....	204
The Decision Making Process .....	204
Consensus Building .....	204
Incorrect Consensus Outcomes .....	205
Causes of Faulty Decisions.....	206
Group Pressure .....	206
Conformity.....	206
Decision Cascades.....	206
Polarization .....	206
Confidence .....	206
Improvements to the Decision Making Process .....	207
Deviant Thinking .....	207
Summary .....	207
Review Questions .....	208
Review Answers .....	209
<b>Glossary</b> .....	<b>211</b>
<b>Index</b> .....	<b>215</b>