

Project Management

3rd Edition

Steven M. Bragg

Table of Contents

Chapter 1 – Overview of Project Management	1
Learning Objectives	1
Introduction.....	1
Project Management Activities	1
The Need for Project Management.....	3
Program Management.....	3
Portfolio Management	4
Project Support	4
Project Sponsor.....	4
Project Stakeholders.....	4
Project Steering Committee	5
Resource Managers	5
The Customer.....	6
Impacted Employees	6
The Project Team	6
The Impact of Organizational Structures on Projects	6
Stakeholder Management	8
The Notification Matrix.....	8
Managing Expectations	9
Resistance to Change.....	9
Summary	10
Review Questions	11
Review Answers	12
Chapter 2 – Project Initiation	13
Learning Objectives	13
Introduction.....	13
Triggering Conditions	13
Solution Analysis.....	13
Risk Analysis	14
Interdependency Analysis	14
Stakeholder Analysis.....	14
Other Factors to Consider	15
Requirements Analysis.....	15
Summary	16
Review Questions	17
Review Answers	18
Chapter 3 – Project Selection	19
Learning Objectives	19
Introduction.....	19
Qualitative Evaluations.....	19
Quantitative Evaluations.....	20
Payback Period	20
Discounted Payback.....	21
Internal Rate of Return	22
Net Present Value	22
Real Options	24
Capital Rationing.....	26
Summary	27
Review Questions	28
Review Answers	29

Table of Contents

Chapter 4 – Project Phases	31
Learning Objectives	31
Introduction.....	31
Phase 1 – Project Concept.....	31
Phase 2 – Project Definition	31
Phase 3 – Project Planning	32
Phase 4 – Preliminary Studies.....	32
Phase 5 – Project Performance.....	32
Phase 6 – Project Post-Completion.....	33
Additional Commentary on Project Phases.....	33
Overlapping Phases	33
Stopping a Project	34
Not Stopping a Project.....	34
Using a Reduced Number of Phases.....	34
Additional Topics.....	35
Project Charter	35
Project Scope.....	36
Statement of Work.....	36
Project Management Plan.....	38
Summary	38
Review Questions	40
Review Answers	41
Chapter 5 – Project Planning	43
Learning Objectives	43
Introduction.....	43
The Project Planning and Control System	43
The Work Breakdown Structure.....	44
Task Relationship Identification.....	46
Bottom-Up Estimating	48
Gantt Charts	50
Critical Path Method (CPM).....	50
Program Evaluation and Review Technique (PERT).....	53
Differences between CPM and PERT.....	54
Project Management Constraints	54
What-If Analysis.....	57
Staffing Management.....	57
Resource Leveling	57
Optimizing the Schedule	59
Summary.....	59
Review Questions	61
Review Answers	62
Chapter 6 – Trade-Off Analysis	63
Learning Objectives	63
Introduction.....	63
Project Constraints.....	63
Time Frame.....	64
Cost	64
Resources.....	64
The Final Variable	64
Scope	65
Scope Creep.....	65
Trade-Off Analysis	66
When No Additional Funds Are Available.....	66
When More Funds Are Available.....	67
Adjusting Project Scope	68

Table of Contents

Project Constraints at the Enterprise Level	69
Summary	70
Review Questions	71
Review Answers	72
Chapter 7 – Change Control.....	73
Learning Objectives	73
Introduction.....	73
Issue Management.....	73
Change Order Management.....	73
Levels of Change Notification.....	74
Configuration Management	74
Gold Plating Effects.....	75
Capping Changes	75
Consider Negative Effects.....	75
Summary	75
Review Questions	76
Review Answers	77
Chapter 8 – Project Close-Out	79
Learning Objectives	79
Introduction.....	79
Is the Project Finished?.....	79
Scope Analysis	79
Plan Analysis	79
Operational Analysis	80
Handoff Analysis.....	81
The Waived Suggestions List.....	81
Personnel Reviews	82
Summary	82
Review Questions	83
Review Answers	84
Chapter 9 – Project Estimating	85
Learning Objectives	85
Introduction.....	85
Estimating and the Nature of a Project	85
The Need for Specifications	86
Rough Order of Magnitude Estimates.....	86
Estimating Methods.....	86
Analogous Estimating.....	87
Apportionment Estimating.....	87
Bottom-Up Estimating.....	88
Parametric Estimating.....	88
Phased Estimating.....	89
Expert Judgment.....	89
Types of Contractor Billing Arrangements.....	89
Estimate Padding	90
Dealing with Pushback.....	90
Budgeting	91
Summary	91
Review Questions	92
Review Answers	93
Chapter 10 – Project Risk Management	95
Learning Objectives	95
Introduction.....	95

Table of Contents

Risk Management	95
Risk Identification	96
Risk Analysis	97
Risk Mitigation Tactics	98
Contingency Funding	99
Risk Logging	99
Summary	100
Review Questions	101
Review Answers	102
Chapter 11 – Project Quality Management	103
Learning Objectives	103
Introduction	103
Integration of Quality into a Project	103
Costs Impacted by Quality	103
Quality Assurance	104
Quality Tools	104
Control Charts	104
Pareto Charts	106
Cause-and-Effect Diagrams	106
Check Sheets	107
Root Cause Analysis	108
Summary	109
Review Questions	110
Review Answers	111
Chapter 12 – Project Procurement Management	113
Learning Objectives	113
Introduction	113
Procurement Management Plan	113
Supplier Selection Criteria	113
Supplier Financial Analysis	114
Supplier Capability Analysis	115
Supplier Responsiveness Analysis	116
Other Analysis Issues	116
The Bidding Process	117
Contents of a Bid Package	117
The Bidding Process Flow	118
Contract Pricing Arrangements	119
Firm Fixed Price	119
Fixed Price with Adjustments	119
Cost plus Pricing	120
Time and Materials Pricing	121
Summary of Pricing Arrangements	122
Make-or-Buy Analysis	122
Contract Terms and Conditions	122
The Employee or Contractor Designation	125
Contracts and Purchase Orders	126
Closing out Procurement Activities	126
Summary	127
Review Questions	128
Review Answers	129
Chapter 13 – Project Measurement and Reporting	131
Learning Objectives	131
Introduction	131
Work Package Measurement	131

Table of Contents

Progress Monitoring	131
Cost Variance Reporting	132
Labor Rate Variance	133
Purchase Price Variance	133
Variable Overhead Efficiency Variance.....	134
Fixed Overhead Spending Variance	134
The Cost and Schedule Performance Chart	135
Escalation Thresholds	136
Earned Value Management.....	137
Schedule Performance Index.....	138
Cost Performance Index	139
Project Close-Out.....	139
Measuring Non-Critical Activities	139
Measuring High-Volume Tasks.....	140
Measuring the Rate at Which Costs are Incurred.....	140
Project Reporting	140
Traffic Light Reporting	140
Management Reviews	141
Technical Reviews.....	141
Tollgate Reviews	141
Record Keeping.....	141
Summary	141
Review Questions	143
Review Answers	144
Chapter 14 – Project Management Best Practices	145
Learning Objectives	145
Introduction.....	145
Project Management Best Practices.....	145
Problem Escalation and Resolution	148
Megaproject Best Practices.....	148
Summary	149
Review Questions	150
Review Answers	151
Chapter 15 – Enterprise Project Management.....	153
Learning Objectives	153
Introduction.....	153
Enterprise Project Management	153
Types of Project Portfolios.....	154
The Flow of Projects	155
The Schedule of Future Projects	155
Chunking	156
The Project Management Office	156
Technology Requirements.....	159
The Corporate Knowledge Base.....	159
Summary	159
Review Questions	161
Review Answers	162
Chapter 16 – Special Subjects	163
Learning Objectives	163
Introduction.....	163
Innovation Projects.....	163
Agile Project Management	163
Incremental Delivery	165
Task Boards	166

Table of Contents

Burndown Charts	166
Dealing with Unfamiliar Situations	167
Milestone Analysis	168
The Crash Point	168
Fast-Tracking Issues	169
Summary	170
Review Questions	172
Review Answers	173
Chapter 17 – Change Management.....	175
Learning Objectives	175
Introduction	175
When Change Initiatives Are Most Necessary	175
The Strategy of Change	176
The Impact of Lead Time on Change Initiatives	176
PEST Analysis	177
The Most Difficult Environments for Change	177
Change Management Pitfalls	178
Dealing with an Environment of Repeated Failures	179
Dealing with Adverse Motivations	179
How to Structure a Project to Succeed	179
Creating Wins	180
Drivers of Change	181
Tipping Point Leadership	181
Development Laboratories	182
Bottom-Up and Top-Down Change	182
The Impact of Turnover	183
The Impact of Prior Sales	183
Summary	184
Review Questions	185
Review Answers	186
Chapter 18 – Team Development.....	187
Learning Objectives	187
Introduction	187
What is a Team?	187
Issues Impacting Ineffective Teams	187
Identification of Team Members	188
Team Structure	189
Team Transitions	189
Communication Systems	189
Collaboration Issues	190
Team Emotional Intelligence	190
Team Engagement	192
Backup Planning	193
Conflict Resolution	193
Dealing with Counterproductive Behavior	194
Internal Conflict Resolution	194
Socialization Levels	195
Innovation Issues	195
The High-Performance Team	196
Team Duration	196
Team Termination	197
Characteristics of an Effective Team	197
Summary	198
Review Questions	199
Review Answers	200

Table of Contents

Chapter 19 – Team Management	201
Learning Objectives	201
Introduction	201
Management Style	201
Management Behavior	202
Listening Skills	203
Coaching Skills	203
Management’s Treatment of Teams	204
Periodic Status Meetings.....	205
Milestone Analyses	205
Team Measurements	206
The Decision Making Process	206
Consensus Building	206
Incorrect Consensus Outcomes	207
Causes of Faulty Decisions	208
Group Pressure	208
Conformity.....	208
Decision Cascades	208
Polarization	208
Confidence	208
Improvements to the Decision Making Process	209
Deviant Thinking	209
Summary	209
Review Questions	210
Review Answers	211
Glossary	213
Index	217